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June 15, 2014 
 
 
Mr. James Saric 
Remedial Project Manager 
USEPA Region 5 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3511 
 
Subject: Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Supplemental Remedial Investigations/Feasibility Studies  
Monthly Progress Report, May 2014 

   
Dear Jim: 
 
Attached is the 87

th
 monthly progress report for the Allied Paper, Inc./Portage Creek/Kalamazoo 

River Superfund Site (Site) Supplemental Remedial Investigations/Feasibility Studies (SRI/FS). 
The monthly progress report is submitted per Paragraph 37 of the February 2007 
Administrative Settlement Agreement and Order on Consent (AOC), Docket No. V-W-07-C-864, 
and Section 7.1 of the associated Statement of Work (SOW). This report is also submitted per 
Paragraph 19a of the 2007 AOC for Removal Action (Docket No. V-W-07-C-863) and 
Paragraph 19a of the 2009 AOC for Removal Action (Docket No. V-W-09-C-925). 
 
If you have any questions, please do not hesitate to contact me. 
 
Sincerely, 
 
 
 
L. Chase Fortenberry, PG 
Senior Remediation Project Manager 
Environmental Engineering, Environmental Affairs 
Georgia-Pacific LLC 
 
Attachments 
 
cc: Michael Berkoff, USEPA 

Ramon Mendoza, USEPA 
Paul Bucholtz, MDEQ  
Judith Alfano, MDEQ 
Sharon Hanshue, MDNR 
Mark Mills, MDNR 
Jeff Keiser, CH2M HILL  
Todd King, CDM-Smith  

 

 

 

Georgia-Pacific LLC 

133 Peachtree Street NE (30303-
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Todd Goeks, NOAA 
Jessica Winter, NOAA 
Julie Sims, NOAA 
Lisa Williams, USFWS 
Richard Gay, Weyerhaeuser Company 
Martin Lebo, Ph.D., Weyerhaeuser Company 
Kathy Huibregtse, ENVIRON 
Garry Griffith, P.E., Georgia-Pacific LLC 
Garret E. Bondy, P.E., AMEC E&I, Inc. 
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Significant Developments and Activities during the Period: 

• On May 7, 2014, Georgia-Pacific received a letter from USEPA approving modification of the 
SRI/FS start dates for Areas 5, 6, and 7 to September 1, 2015, September 1, 2016, and 
September 1, 2017, respectively. 

• On May 8, 2014, Georgia-Pacific and AMEC submitted a memorandum of comments to 
MDNR regarding the pending Otsego City Dam removal and water control structure design 
plans. 

• On May 8, 2014, USEPA, Georgia-Pacific, and their consultants participated in a conference 
call meeting to discuss the approach to Area 1 dispute resolution and the Final Area 1 FS 
submittal. 

• On May 9, 2014, Georgia-Pacific’s contractor Cardo JFNew completed the remaining bank 
maintenance – shrub planting in the Plainwell No. 2 Dam Area. 

• On May 12, 2014, Georgia-Pacific submitted a letter to USEPA which contained a proposal 
for outlining a sampling strategy to assess Area 1 residential floodplain exposure.  

• On May 13 and 21, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants participated 
in work group conference call meetings to discuss preparation of the Area 4 SRI/FS Field 
Sampling Plan. 

• On May 13, 2014, Georgia-Pacific submitted a letter to USEPA requesting extension of the 
Area 2 ASTM due date to August 1, 2014. 

• On May 16, 2014, AMEC, on behalf of Georgia-Pacific, submitted an email with action items 
from the May 13, 2014 Area 4 Field Sampling Plan work group conference call to USEPA, 
MDEQ, and their consultants. 

• On May 21, 2014, Georgia-Pacific submitted a letter to USEPA requesting extension of the 
Area 3 ASTM due date to August 25, 2014. 

• On May 21, 2014, AMEC, on behalf of Georgia-Pacific, submitted draft notes from spring 
2014 Area 4 reconnaissance and survey activities to USEPA, MDEQ, and their consultants. 

• On May 22, 2014, Georgia-Pacific submitted proposed sample language which would be 
added to the Final Area 1 FS upon resolution of the dispute. 

• On May 22, 2014, Georgia-Pacific received an email from USEPA approving a 45-day 
extension for payment of USEPA oversight invoices received on April 28, 2014.  

• On May 27, 2014, Georgia-Pacific received a letter from USEPA granting extension of the 
Area 2 and 3 ASTM due dates to August 1, 2014 and August 25, 2014, respectively. 

• On May 28, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants met to confirm 
agreement on the strategy for Area 1 dispute resolution.  The meeting also included 
discussion of overall schedule and progress related to OU5 of the Superfund Site. 

• On May 28, 2014, Georgia-Pacific submitted a request to USEPA, via email, requesting 
extension of the Area 1 dispute resolution negotiation period deadline to June 16, 2014. 

• On May 29, 2014, USEPA, MDEQ, MDNR, MDCH, Georgia-Pacific, and their consultants 
participated in a work group meeting to discuss collaborative plans for future long-term 
monitoring activities for OU5 of the Superfund Site. 
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• On May 30, 2014, Georgia-Pacific submitted a letter to USEPA summarizing the Area 1 
dispute resolution strategy agreed to during the May 28, 2014 meeting. 

• On May 30, 2014, USEPA, MDEQ, Georgia-Pacific, and their consultants participated in a 
work group meeting to discuss preparation of the Area 4 SRI/FS Field Sampling Plan. 

• Georgia-Pacific awaits the following: 

– MDEQ’s complete response to the January 9, 2013 Freedom of Information Act 
request. 

– USEPA and MDEQ comments on the Draft Area 3 SRI Report. 

– USEPA and MDEQ comments on the revised Draft Area 2 SRI Report.  

– MDEQ comments on the April 8, 2014 scope of work for the non-PCB constituent 
screening. 

 

Data Collected and Field Activities Conducted during the Period 

 Area 4 reconnaissance and survey field activities were conducted from April 21 to 
May 1, 2014. 

 AMEC completed a topographic survey of the Trowbridge Dam area on May 5, 2014.    

 
 
Laboratory Data Received during the Period 

• None. 

 
 
Problems 

• None. 

 

Actions Taken to Correct Problems 

• NA. 

 

Developments Anticipated during the Next Two Reporting Periods 

• Georgia-Pacific anticipates scheduling and conducting a collaborative inspection of the 
Plainwell No. 2 area banks and restored habitats with USEPA and the Trustees on 
June 5, 2014.  

• Georgia-Pacific anticipates resolution of the disputed items on the Area 1 FS and submittal of 
the revised FS by June 16, 2014.   

• Georgia-Pacific anticipates continued meetings with USEPA, MDEQ, and their consultants 
through work group meetings to discuss preparation of the Draft Area 4 Field Sampling Plan 
and LTM protocols.   

 
 
 


